



P6 VANGUARD

BY THE TRUE TROOP

PROGRAMME OVERVIEW

THE FINAL 2026 COHORT

Plan with precision. *Lead with confidence.*

FUNDAMENTALS + ADVANCED

PRIMAVERA P6 MASTERCLASS

One more opportunity for professionals who have already expressed interest and are ready to begin before 2027.

BUILD / CONTROL



PLANNED START

09 November

2026 / Monday

LIVE PROGRAMME

6 weeks

Mon, Tue & Wed

8-10pm UK time

Saturday catch-up

7:30-8:30pm UK

PROGRAMME FEE

£999 GBP

20 planned places



LEARN DIRECTLY WITH

Dr Francis A. Osadare

PMP | PMI-SP

MSc Project Management

LLM Construction Law & Adjudication

Founder of The True Troop Consulting. Practical teaching with a professional perspective.

Live on Zoom + session recordings

First come, first served: places are confirmed in the order verified payments are received. An invitation does not reserve a place.

Your programme, at a glance.

Fundamentals + Advanced. From project structure to a defensible programme.

9 November - 19 December 2026 | 24 sessions | 42 live hours

01 / BUILD THE FOUNDATIONS

01 P6 setup & project structure

Enterprise data, EPS/OBS, WBS and calendars.

02 Activities & schedule logic

Activity types, relationships, constraints and schedule calculation.

03 Critical path & float

Critical paths, float paths and scheduling options.

04 Resources & costs

Roles, resource loading, allocation and assignments.

05 Baselines & progress

Baselines, updates, variance analysis and reflection projects.

02 / DEVELOP + APPLY

06 P6 productivity

Layouts, filters, custom fields and Global Change.

07 Reporting & dashboards

S-curves, histograms, usage profiles and dashboards.

08 Earned value & forecasts

EVM, CPI/SPI and completion forecasts.

09 Schedule health & delay foundations

DCMA 14-point checks and delay-analysis methods.

10 Applied project capstone

Infrastructure schedule, presentation, feedback and portfolio work.

HOW YOU WILL LEARN

Live guidance

Zoom teaching, questions and instructor guidance.

Practical application

Project exercises connected to planning and controls.

Replay and practise

Recordings to revisit the detail in your own time.

Delay-analysis foundations: 8 hours of pre-recorded, on-demand material.

From application to confirmed place.

01 Apply

Share your role, P6 starting point and learning goal.

02 Invitation

Complete applications receive an automatic invitation around 12 minutes later.

03 Confirm

Your place is confirmed after verified payment, followed by onboarding.

No payment is taken when you apply. An invitation does not reserve a place.